
Project Description % Complete Duration of Project Start Date Finish Date Resource

Major Drainage Projects 2015-2024 12% 3024 days? 7/2/2012 2/1/2024

Muddy Creek Drainage Improvements (FEMA Grant) 14% 1211 days? 7/2/2012 2/20/2017 Volkert,Inc RFQ

Frog Bayou/Bluff Swamp Restoration Project 29% 502 days 3/2/2015 1/31/2017 GSA Engineers PLD

Laurel Ridge Levee Extension 27% 1001 days 4/3/2014 2/1/2018 GSA Engineers PLD

Levee FEMA Certification Project/HNTB 0% 1008 days? 4/9/2014 2/16/2018 HNTB,Inc RFQ

Conway Bayou/Panama Canal Basin Improvement Plan 5% 2200 days? 4/3/2014 9/7/2022 To be Determined (RFQ)

Addition of Pump #7 - Marvin Braud Pump Station 7% 583 days? 12/8/2014 3/1/2017 BKI Engineers (RFQ)

Rake Screens & Surge Protection Improvements @ MBPS 6% 729 days 5/22/2015 3/7/2018 BKI Engineers (RFQ)

Marvin Braud Pump Station Inspection & Upgrade 0% 1980 days 7/1/2016 2/1/2024 To be Determined (RFQ)

New River Weir Replacement w/ locks 11% 540 days 8/31/2015 9/22/2017 Stuart Engineering (>50k contract)

Astroland Subdivision Ring Levee 48% 241 days? 8/3/2015 7/4/2016 EAD Personnel


